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Daily Progress Report for February 18th

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve
Wall, 'stuart.yamada@doh.hawaii.gov', 'Steven.chang@doh.hawaii.gov', 'alec.wong@doh.hawaii.gov'
02/18/2011 07:18 PM

Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1. The evaluation and repairs to the southwestern portion of the E6 liner
system are now complete. Our consultant is assembling the CQA
report for this work.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the diversion structure
was poured last Wednesday. These forms are now being removed.

2) Box Culvert: The contractor continued working on forming the
transition structure from box culvert invert to pipe invert. Rebar work on
box culvert walls is ongoing. The contractor continued pouring the box
culvert walls today.

3) Pipe: Backfilling of the HOBAS pipe channel is now complete.

4) The diversion structure is now functionally complete per the terms of
Section 19.b. of the AOC.

Cell 6 Leachate Riser Restoration:

1. The contractor completed re-connecting the electricity and
plumbing to the Cell E6 leachate riser today and initiated the
pumping process.

2. 56,700 gallons was pumped from the E6 riser today and placed into
the on site frac tanks.

Sediment Basin:

1. The contractor pumped 57,718 gallons of storm water from the
sedimentation basin today, which was transported to the local waste
water treatment plant. We have begun removing silt/rock material
from the northern portion of the sedimentation basin, and placing
this material into the lined portion of Cell E6.

Evaluating possible hydraulic head below liner system:
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1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to
depth at temporary piezometer locations PZ-5 and PZ-6. No water
was encountered at any time during the drilling. Since no water was
observed, temporary piezometers were not installed. The contractor
completed installation of PZ1 on Tuesday, no water was encountered
during the drilling process.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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